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AMENDMENT NO. 1
TO THE
FINANCIAL ASSISTANCE SUB-AWARD
HEALTH FACILITY IMPROVEMENT PROJECT
STEVENS VILLAGE, ALASKA

PROJECT NO. AN 02-G16

To complete this project, ANTHC and Stevens Village mutually agree to the terms and
conditions contained in this Amendment.

APPROVED BY: 3 \1‘3\ 03 @V«MA’?\

Datt Paul Sherry y
Chief Executive Officer
ANTHC
APPROVED BY: Y/ufos %‘”Mé’ #asyo-
Date Randy Mayo
First Chief

Native Village of Stevens Village



AMENDMENT NO. 1
TO THE
FINANCIAL ASSISTANCE SUB-AWARD
HEALTH FACILITY IMPROVEMENT PROJECT
STEVENS VILLAGE, ALASKA

PROJECT NO. AN 02-G16

DATE OF DOCUMENT:
March 2005

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Stevens Village = Village
Alaska Native Tribal Health Consortium = ANTHC
Financial Assistance Sub-Award = FSA

Denali Commission = Commission

On August 26, 2002, ANTHC and Stevens Village executed an FSA authorized by the
Denali Commission to complete the design studies and construction planning for a new
health clinic in Stevens Village, Alaska. No construction will be performed under this
project phase.

. REVISION OF PROJECT BUDGET

This project was funded in the amount of $65,700 via Denali Commission Financial
Assistance Award Project No. 0071-DC-2002-124, dated April 2002.

This Amendment adds $34,300 of Commission funds via Denali Commission Financial
Assistance Award Project No. 0146-DC-2004-129, dated September 2004.

This Amendment also adds $6,044 via the following grants:

o $4,134 from State of Alaska, Village Safe Water (State Fiscal Year 2001)/U.S.
Environmental Protection Agency, Infrastructure Grant (Federal Fiscal Year 2000)

¢ $1,910 from State of Alaska, Village Safe Water (State Fiscal Year 2005)/C.S.
Department of Agriculture, Rural Development (Federal Fiscal Year 2004)

These additional funds increase the total award to $106,044, and expand the scope of work
to include the design of a hygiene center, associated water and sewer service connections,
and temporary housing space within the clinic.
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A revised Project Budget and Funding Sources Table is provided below.

Funding Sources
Unit Total
Cost Cost Denali VSW FY01/ | VSW FY05/ Denali

Fyoz EPA FY0D | USDA FYQ4 FYo4

Job >
Type Scope of Work &

Units

Design studies and
construction planning for
M-DS |new clinic 1 [LS] 100,000| 100,000 65,700 34,300
Design hygiene center,
water/sewer connections,
M-DS |temporary housing in clinic | 1 |LS 6,044 6,044 4,134 1,910

Total Award|$106,044] 565,700 $4,134 $1,510{ $34,300

C. ANTHC DIRECT PAYMENT TO THIRD PARTY CONTRACTORS AND
CONSULTANTS

Upon request by Stevens Village, ANTHC shall make direct payment to third party

: consultants contracted by Stevens Village to carry out work within the scope of the project.
The consultant receiving payment must currently be under a contract with Stevens Village
to complete work described in the FSA. Any request from Stevens Village for such a direct
payment must be accompanied by an invoice from the consultant for work completed, as
described in the contract documenits.

This document constitutes Amendment No. 1 to the Financial Assistance Sub-Award to
design a new health clinic in Stevens Village, Alaska. All other sections of the original
FSA remain in effect as agreed upon and executed.
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A1ASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200

Anchorage, Alaska 99508

MEMORANDUM
DATE: March 2005
FROM: Heritage and Environmental Consultant

SUBJECT: Stevens Village — Environmental Review
Amendment No. 1, Project No. AN 02-G16

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance
with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act
(NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all
potential environmental concerns (specific and cumulative effects) associated with the project in
consultation with applicable federal, state, and local authorities. An environmental review was
completed in July 2002 with respect to the proposed sanitation facilities construction at Stevens
Village, Alaska under Project No. AN 02-G16. This Amendment will not change the scope
outlined in the original document, and therefore no additional environmental review is necessary
at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental
review to determine if potential environmental conceghs have bgen addressed.

A"

Chris Ca.mpba



